

Project Iteration 1.1: Initial Vision and Planning

1. Introduction

Course: DIGT2107 – Fall Term 2025

Instructor: Dr. May Haidar

Due Date: September 19, 2025

Project name: Reclaim

Team number: Group 4

Team members: Brianna Nguyen, Justin Gamez, Kieran Bendell, Ruqayya Naqvi

2. Project Vision

Vision Statement:

Our project seeks to develop a desktop application that addresses regulating student mental health, specifically those in university. By providing wellness tools, integrated resources, personalized dashboards and insights, the system will help users track their mood, develop habits and seek wellness. The software will be built using Agile principles, iteratively refining the solution based on user feedback.

Problem Statement:

While in university, students have to balance their academic, work and personal life. Often, university students overlook their health and wellness when trying to juggle all aspects of their life. This can commonly lead to burnout, and feeling like there's no time to enjoy hobbies and time to oneself. Additionally, many students are unaware of the mental health resources that York provides to help students.

Our desktop application will provide features to help students reclaim their time, attention and energy resulting in better mental health and wellness. In addition, our application will seamlessly integrate the mental health services that York Federation of Students (YFS) offers to raise more awareness of these available services.

Target Users:

The primary users of this software are York University students. York University students will be using this system to keep track of their screen time, wellness and build healthy habits.

Project Goals:

- Create a user-friendly desktop application
- Enable real-time data tracking and reporting
- Implement a scalable solution that can grow with user needs

3. High level features

- **Feature Category 1: Core Functionality (Wellness Tools & Resource Integration)**
 - This category will focus on the main wellness features to help our fellow students manage stress and reclaim balance in their lives. It will include areas for mood tracking, journaling prompts, free journaling space, habit-building exercises, and helpful tools. Additionally, this category will integrate YFS' mental health services and resources directly into the app.
 - These features give students practical tools to regulate their health and raise awareness of available resources, directly addressing the lack of balance and burnout challenges mentioned above.
- **Feature Category 2: User Experience and Interface (Personalization & Engagement)**
 - This area will emphasize our user friendly interface that will be user accessible, engaging and motivating. Some features may include rewarding games, (ex. focus games, habit making streaks), customizable dashboards, and accessibility options such as text-to-speech options.
 - By making wellness practices interactive and personalized, the app encourages consistent student engagement. This will ensure that the app isn't just another resource, but one that is actually enjoyed and used to reclaim time and energy.
- **Feature Category 3: Insights and Progress Tracking (Reporting & Analytics)**
 - The last category will focus on helping students visualize their wellness journeys. Features may include progress dashboards, habit competition charts, mood trends over time and suggestions for improving balance.
 - These will empower students to see the impact of their efforts and motivate them to maintain healthier habits. It connects directly to the project's goal of helping students track their mental health and develop better routines.

4. Iteration Plan

Iteration 1 (Weeks 1-2: Initial Vision and Planning)

In iteration 1, we will set up the initial vision document as well the GitHub repository with an organized outline in the README. In this step Justin will create the repository and README, while Brianna, Ruqayya, and Kieran complete the vision board.

Iteration 2 (Weeks 3-5: Requirements and User Stories)

After getting the feedback from stakeholders, we will re-evaluate and modify our plan if needed. Together, we will write the detailed user stories and work on the use case diagrams, aiming to complete this within the first week. Brianna and Justin will tackle the Functional and Non-Functional Requirements Document, while Kieran and Ruqayya update the feature backlog during the last 2 weeks.

Iteration 3 (Weeks 6-9: Initial Development and Testing)

Ruqayya and Kieran will create the initial prototype with influence from feedback from our stakeholders. Justin and Brianna will write unit tests and the testing plan. We expect development to take the first two weeks, then together we will work on the report.

5. Initial Setup and Repository Structure

GitHub Repository Link: <https://github.com/justingmz77/Reclaim>

Repository Structure

- **main branch:** Stable code releases. Protected; merged via reviewed PRs.
- **feature branches:** One per feature (e.g., feature/mood-tracker, feature/auth). Created off development, merged via PR.

Project Planning Tools

- **GitHub Projects (kanban):** To Do → In Progress → Review → Done.
- **Issues:** One issue per task/bug with labels (feature, bug, docs, priority).
- **Pull Requests:** Required for all merges; code review and checks before merge.